

LegalEase: AI-Powered Legal Document Generator

Sprint Delivery Plan

Project Phase	4. Project Planning Phase
Team	Team 3
Date	02 October 2026
Prepared From	Supplied LegalEase repository + supplied project templates

Sprint	Focus	Planned outputs	Definition of done
Sprint 1	Ideation + requirements	Problem statements, empathy map, requirements, DFD/user stories	Documents reviewed
Sprint 2	Architecture + AI core	Technology stack, architecture, Gemini integration	Generation endpoint works
Sprint 3	Frontend + export	Form, preview, DOCX/PDF export	End-to-end workflow works
Sprint 4	Testing + documentation	Tests, UAT, final report and demo assets	Testing evidence and package complete

Release sequence

Internal release 1 → generation API; release 2 → Streamlit workflow; release 3 → export/testing; final release → documentation and demonstration.

Source basis: Implemented claims are based on the supplied LegalEase repository. Items without repository evidence are explicitly marked pending, future, or not implemented.