

LegalEase: AI-Powered Legal Document Generator

Project Milestones & Tasks

Project Phase	4. Project Planning Phase
Team	Team 3
Date	02 October 2026
Prepared From	Supplied LegalEase repository + supplied project templates

Product backlog

Sprint	Epic	Story	Task	Points	Priority	Owner
S1	Requirements	US-01	Define problem, users and workflow	3	High	Team
S1	Requirements	US-02	Define functional/non-functional requirements	3	High	Team
S1	Architecture	US-03	Design Streamlit + FastAPI + Gemini flow	3	High	Team
S2	AI	US-04	Implement Gemini document generation	5	High	Team
S2	Frontend	US-05	Implement form, validation and preview	5	High	Team
S2	Export	US-06	Implement DOCX/PDF formatting	5	High	Team
S3	Testing	US-07	Add API and formatter tests	3	Medium	Team
S3	Documentation	US-08	Prepare project deliverables and README	3	Medium	Team
S3	Hardening	US-09	Review errors and configuration	3	Medium	Team

Milestones

Milestone	Deliverable	Exit condition
M1	Requirement analysis	Problem, users, requirements and architecture documented
M2	Environment setup	Dependencies, environment variables and run commands documented
M3	Core development	FastAPI endpoint and Streamlit UI operational
M4	Integration	Gemini generation connected to preview and export
M5	Testing & validation	Automated tests pass; UAT scenarios prepared
M6	Documentation	Final report, phase PDFs and demo assets complete

Source basis: Implemented claims are based on the supplied LegalEase repository. Items without repository evidence are explicitly marked pending, future, or not implemented.