

LegalEase: AI-Powered Legal Document Generator

Project Progress Tracking

Project Phase	4. Project Planning Phase
Team	Team 3
Date	02 October 2026
Prepared From	Supplied LegalEase repository + supplied project templates

Workstream	Current evidence	Status
Repository baseline	FastAPI, Streamlit, Gemini integration, formatters and tests	Completed in supplied repository
AI generation	GeminiDocumentGenerator with retries and document guidance	Implemented
Frontend	Selection, inputs, generation, preview and downloads	Implemented
DOCX/PDF export	format_docx and format_pdf	Implemented
Automated tests	API validation, success/error paths and formatter checks	Implemented
Production deployment	No deployment configuration found	Pending
Persistent storage	No database/history implementation found	Not implemented
Formal legal validation	No legal-domain validation suite found	Pending

Tracking rule

Only repository-verifiable implementation is marked completed. Deployment, persistence, production performance and legal validation are not presented as completed without evidence.

Source basis: Implemented claims are based on the supplied LegalEase repository. Items without repository evidence are explicitly marked pending, future, or not implemented.