

LegalEase: AI-Powered Legal Document Generator

Team Management Tool & Agile Planning

Project Phase	4. Project Planning Phase
Team	Team 3
Date	02 October 2026
Prepared From	Supplied LegalEase repository + supplied project templates

Recommended board

Backlog → Selected for Sprint → In Progress → Code Review → Testing → Documentation → Done.

Member	Register No.	Role	Suggested responsibility
Saravanakumar S S	2024503031	Lead	Coordinate/perform assigned requirements, implementation, testing or documentation; link work to evidence.
Hitesh Venugopalan	2024503517	Member	Coordinate/perform assigned requirements, implementation, testing or documentation; link work to evidence.
Navaneedan S	2024503557	Member	Coordinate/perform assigned requirements, implementation, testing or documentation; link work to evidence.
Muthu Rajesh T	2024503039	Member	Coordinate/perform assigned requirements, implementation, testing or documentation; link work to evidence.
Shrijesh Kannan	2024503547	Member	Coordinate/perform assigned requirements, implementation, testing or documentation; link work to evidence.

Working agreement

Use small issues, clear acceptance criteria, peer review before merge, reproducible setup instructions and explicit evidence for completed milestones.

Source basis: Implemented claims are based on the supplied LegalEase repository. Items without repository evidence are explicitly marked pending, future, or not implemented.